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Date: January 13, 2016 

 

Team: 

Patrick Buster 
Yellow Jacket Drilling 
 
 
Health and Safety: 

1. Weston team safety topics included very cold morning weather, sub-zero wind chills, 
overhead hazards, proper lifting methods, and driving conditions. 
 

Activities Completed: 
 

1. Yellow Jacket pulled 11 ¾” casing to approximately 405’ bgs on the SAG borehole.  

Approximately 180’ of grout was added to the SAG borehole.   Current construction:  

660’ – 665’:  5’ sump.   620’ – 660’:  Screened interval.   615’ – 660’:  Sand pack.   595’ – 

615’:  Bentonite seal.  415’ – 615’:  Liquid grout (will settle overnight to a shallower 

depth) 

 

Planned Activities for January 14, 2016 
 

1. Add another 180’ of liquid grout to the borehole and pull 11 3/4” casing upward. 
2. Demobilize. 

 
Schedule: 
 

1. Demobilize afternoon of 1/14.  Next rotation begins on 1/19. 
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